





HEALTH AND MEDTECH PROJECT MANAGEMENT &

Project Risk Mitigation, Stakeholder Engagement and Detailed WBS Breakdown

Date & Time

Run 1

Monday 08 January 2024 09:00 am - 05:30 pm

Location

To be informed upon confirmation

Course Fees

(Inclusive GST)

Original Price SGD 1.026

After SSG Subsidies SC < 40yo & SPRs SGD 307.80

SC ≥ 40yo & Enhanced training support for SMEs SGD 117.80 The workshop aims to to equip project managers (whether parttime or full time) of translational health & medtech projects at TRL 3 -4 and project budgets of S\$250k - 750k with the knowledge and skills to:

Develop key project objectives and deliverables,

Recognize and develop the multidisciplinary clinical, technical and business project activities across a range of medical devices and

Recognize and manage projects risks by aligning with multidisciplinary stakeholders; and to develop a detailed budget and resourcing plan.

In this programme, participants will foster attributes to become resourceful and analytical, with the ability to independently plan and manage project resources and obtain buy-in amongst multidisciplinary internal and external stakeholders to drive a TRL 3-4 health and medtech project towards completion in a timely and effective manner.

*Exposure to training in basic PM practices is preferred

For more information on how to register, please email us at **sbenquiry@hq.a-star.edu.sg** or **enquiry@nhic.cris.sg**

Our Speakers



Dr Mary Kan
Programme Director,
Singapore Biodesign
Director,
MedTech/Dx/Digital Health,
Enterprise, A*STAR



Mr Leni Chen
Deputy Director,
MedTech/Dx/Digital Health,
Enterprise, A*STAR



Dr Michael HoHead, Innovation & Strategy
NHIC



Dr Yeow Siang Lin Head, Enterprise NHIC



Dr Tan Ee Lim Manager, Innovation NHIC

COURSE AGENDA (TENTATIVE)

Health and MedTech Project Management +

Learning Outcomes:

By the end of this module, you should be able to

- Formulate medical device development WBS and schedule
- Analyze, pre-empt and manage project risks
- Develop a detailed and effective resource allocation plan for all health & medtech project activities and implement within agreed cost, timescale and resources
- Communicate effectively amongst multi-disciplinary internal and external stakeholders on a regular basis

Workshop Outline

| 0900H - 0945H | Objectives and Program | 1545H - 1615H | Typical stakeholders |
|---------------|-------------------------------|---------------|---|
| | Outline Participant Intro and | | (internal and external) |
| | Sharing | | of a HMT project |
| 0945H - 1045H | Formulate medical device | | Possible conflict and |
| | development WBS and | | resistance in aligning |
| | schedule | | Suggested engagement |
| 1045H - 1100H | Tea Break | | and reinforcement |
| 1100H - 1200H | Breakout Activity | | techniques (GROW) |
| 1200H - 1230H | Sharing and Discussion | 1615H - 1700H | Role-Play Practice |
| 1230H - 1330H | Lunch Break | 1700H - 1715H | Sharing and Discussion |
| 1330H - 1430H | Analyze, pre-empt and | 1715H - 1730H | Conclusion |
| | manage project risks | | |
| 1430H - 1500H | Breakout Activity | | |
| 1500H - 1530H | Sharing and Discussion | | |
| 1530H - 1545H | Tea Break | | |

UPCOMING WORKSHOPS

Our courses cover a wide range of topics in the HealthTech and MedTech industry and are designed for professionals looking to up-skill or re-skill themselves in the healthcare innovation space.

| Б | | п | |
|---|---|---|---|
| | ы | п | ρ |

Biodesign Bootcamp: Deep Dive into HealthTech Innovation

with an End in Mind

Run 1: 31 July - 04 August 2023

Run 2: 26 February - 01 March 2024

Design Thinking for Healthcare Innovation:

An Overview

Market Overview

Run 1: 11 September 2023

Run 2: 15 January 2024

An Introduction to Product Development and Quality Management Systems for Health and MedTech Innovations

Run 1: 02 October 2023 Run 2: 02 February 2024

Business Model Innovation for Healthcare Innovations

Run 1: 01 - 03 November 2023

Design Thinking for Healthcare Innovation: Focusing on Identifying and Inventing for the Unmet Need

Run 1: 14 - 15 November 2023 Run 2: 25 - 26 March 2024

Business Implementation for Health and MedTech: Project to

to Run 1: 04 - 05 December 2023

Health and MedTech Project Management +

Run 1: 08 January 2024

Contact Us For More Information:





